

**DUPAGE COUNTY COUNTYWIDE STORMWATER AND FLOODPLAIN ORDINANCE UPDATE
SCHEDULE**

TASK	June 2009	July 2009	Aug. 2009	Sept. 2009	Oct. 2009	Nov. 2009	Dec. 2009	Jan. 2010	Feb. 2010	March 2010	Apr. 2010	May 2010	June 2010	July 2010	Aug. 2010	Sept. 2010	Oct. 2010	Nov. 2010	Dec. 2010	Jan. 2011	
Setup and Maintain Project Website																					
Setup and Maintain Project Weblog																					
Review of Existing Ordinance																					
Local/National Stormwater Ordinance and Legislation/Regulation Review																					
Develop Outline Ordinance Structure																					
Forum with County Board and Forest Preserve District																					
Briefing with County Stormwater Committee																					
Meeting with Municipal Engineers																					
Host Public Input Meeting																					
Draft Initial Sections of Revised Ordinance, Post to Website																					
Review with Municipal Engineers																					
Draft Sections on Wetlands and Floodplains																					
Review with Municipal Engineers																					
Draft Section on "Development"																					
Review with Municipal Engineers																					
Draft Section on "Redevelopment"																					
Review with Municipal engineers																					
Draft Section on "Existing land uses" (Community Discharge Permit)																					
Review with Municipal engineers																					
Complete initial draft																					
Review with Municipal Engineers																					
Review with Mayors and Managers																					
Review with County Board																					
Public Review and Comment																					
Prepare Comment Response document																					
Prepare Draft Final Ordinance for Adoption																					
Meetings for Adoption																					
Finalize Due Diligence Documentation																					